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Parkway North/Baldwin Street Bridge   
 

 As Reported  

June 11, 2014 
Update 

Construction Contract  $11,052,579.46  

   

 

Progress Report: 

 Baldwin Street Bridge abutments are complete. 

 The bridge deck has been poured. 

 Relocation of Fairpoint poles on Broad Street has started. 

 Construction of the retaining wall is 95% complete. 

 Paving of 2040 linear feet of the Parkway has been completed.  

  

Next Month Look Ahead: 

 Sidewalk panels will be poured on bridge. 

 Approach slabs will be poured. 

 Continued work on Baldwin Street. 

 Utility relocation on Broad Street will continue. 
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Combined River Bridge and Fairmount Street Bridge Contract 

 

 As Reported  

June 11, 2014 
Update 

Construction Contract Estimate $13,792,727.65  

   

   

 
Progress Report: 

 Drilling of shaft foundation is continuing. 

 Driving of sheeting for retaining wall is nearly complete.  

 Installation of drainage west of Fairmount is advancing. 

  

Next Month Look Ahead: 

 Drilling for River Bridge shaft foundation will continue. 

 Construction of retaining wall will commence. 

 Prepare rebar cages for shaft foundations. 
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Parkway South 

 

 As Reported  

June 11, 2014 
Update 

Construction Contract Estimate $5.0 million $5.3 million 

   

Permits   

    Dam Alteration Complete Complete 

   

Right of Way   

    Several Partial (9) In Progress Complete 

   

Historic Mitigation In Progress Complete 

   

Design Plans Under review by NHDOT Complete 

   

NHDOT/FHWA Approval Commence when all above 

is complete 

Pending 

   

Target Advertisement Date Under Review Pending FHWA approval 

 

 

 

 

 

 

 

 

 

 

 



Broad Street Parkway 

Construction Contract Status Update 

Prepared July 24, 2014 
 

 

 

 

Other Contracts 
As Reported  

June 11, 2014 
Update 

Chimney   

    Selection of Alternative Pending Mobilization underway   Removal of liner 

underway 

 Design underway. 

   

Fire Pump Relocation   

    Design Plans Advertised for Bids Project Startup Underway 

   

Storehouse Number 2   

    Advertisement for Bids Complete Bids Received 7/23/2014 

   

Wastehouse Relocation   

    Alternatives Under Study In Progress In Progress 

   

Two Demolitions Complete Complete 

    73-75 Broad Street   

    28 Fairmount Street   
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STATUS OF THE RIGHT OF WAY ACQUISITION 

There are several aspects of the project related to right-of-way acquisition for which the extent of 

unknown information leads to uncertainty with respect to the budget and schedule: 

 Property needed for the project includes parcels that are needed in entirety, as well as 

parcels where only a portion of the property is needed. 

 Most of the full parcel acquisition has been completed.  Many partial acquisitions cannot 

commence until further design development occurs. 

 NHDOT and their consulting appraisers are working on appraisals for high priority 

acquisitions.  

In an effort to accelerate the acquisition process, the City of Nashua is supporting NHDOT by 

managing some of the ongoing appraisal work. 

 

Appraisals are underway on numerous parcels.  As appraisals are completed they are being 

submitted for review by NHDOT who will complete the acquisition process.  

 

 

 PUBLIC MEETINGS 

 

Between June 2007 and August 2010, there were eight public meetings that focused on progress 

of the Parkway Supplementary Analysis; the Cost Reduction Study and the ongoing 

Environmental Re-Evaluation. 

 

These meetings are summarized in an August 12, 2010 memorandum prepared by Nashua 

Regional Planning Commission (NRPC).   

 

In addition, Mayor Lozeau and Project Manager John Vancor attended the Aldermanic 

Infrastructure Committee meeting on March 10, 2010 to discuss the acquisition of 40 Pine Street 

for the project. 

 

Leon Kenison, P.E., Director of Public Works and Stephen Dookran, P.E., City Engineer 

attended the Aldermanic Infrastructure meeting on May 12, 2010 and discussed several aspects 

of the project. 

 

The Parkway project has also been discussed at several meetings of the Board of Public Works. 

The Aldermanic Infrastructure Committee held a meeting which included a walk of the route of 

the portion of the project south of the Nashua River on September 25, 2010. 
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A joint meeting of the Planning and Economic Development Committee and the Business & 

Industrial Development Authority (BIDA) was held on December 7, 2010.  The meeting focused 

on redevelopment of the former Mohawk Tannery site. 

 

Project Manager John Vancor attended Aldermanic Infrastructure Committee meetings on 

October 13, 2010; December 8, 2010; January 26, 2011; October 26, 2011; January 5, 2012, 

February 22, 2012, April 25, 2012, June 27, 2012, October 24, 2012, May 22, 2013, June 26, 

July 24, September 25, 2013, February 26, 2014, April 9, 2014, May 14, 2014 and July 9, 2014 

to provide updates on several aspects of the project.  

 

Project Administrator Leon Kenison, P.E. attended the Aldermanic Infrastructure Committee 

Meeting on April 13, 2011 to provide an update on several aspects of the project. 

 

Meetings of City Staff and consultants continue with numerous stakeholders to discuss plans and 

progress of the Project.  There are monthly progress briefings of the Board of Public Works 

Commissioners and members of the Aldermanic Infrastructure Committee. 

 

Mayor Lozeau, Director of Public Works Lisa Fauteux, Community Development Director 

Kathy Hersh, Economic Development Director Tom Galligani and Project Manager John Vancor 

presented information regarding surplus property to the Board of Alderman on October 23, 2012. 

 

A Public Information Meeting was held on December 3, 2012.  Mayor Lozeau, Director of 

Public Works Lisa Fauteux, City Engineer Stephen Dookran and Project Manager John Vancor 

were present to provide information on project status.  

 

A joint meeting of the Board of Aldermen and the Board of Public Works was held on January 3, 

2013.  Mayor Lozeau, Director of Public Works Lisa Fauteux, City Engineer Stephen Dookran 

and Project Manager John Vancor were present to provide information on possible enhancements 

to the three bridges.   

 

A neighborhood meeting was held at the Amherst Street School on October 21, 2013 to discuss 

the Parkway North Construction Project. 

 

A neighborhood meeting was held at the Amherst Street School on February 20, 2014 to discuss 

the Parkway North Construction Project as well as the Combined River Bridge and Fairmount 

Street Bridge Contract. 

 

 


